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Phase 2 Report Schedule-Overview

March 19:  Draft Report sent to SSC.
March 24:  SSC meeting to finalize contents, 

decide transmission project ranking.
March 31:  Draft Phase 2 Report posted for 

comment.
April 15:  Comment period ends.
April 21:  Draft Final Report sent to SSC
April 28:  SSC meeting to approve Final Report.
April 30:  Phase 2 Final Report posted.
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Phase 2 Report - Contents

1. Executive Summary

2. Updated Net Short Target

3. Updated CREZ Characteristics 
and Ranking

4. Statewide Conceptual 
Transmission Plan
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Phase 2 Report

Section 3: Updated CREZ 
Land ownership/parcelization
Use of abandoned ag lands
Development cap/sensitive lands
Re-size, revise CREZ boundaries, add or 
eliminate CREZ
Updated CREZ MWh generation 
potential
Revise economic, environmental ranking
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Phase 2 Report

Section 4:  Statewide Conceptual Transmission 
Plan

Priority (and no-regrets) connection plan for 
facilities to be studied in CAISO and POU 2009 
planning processes

N. CA, S. CA, S-N connections/transfers

Corridors to support these upgrades
Environmental screening of priority connections
Phased development plan to connect remaining 
CREZ/resources
Cost estimate of priority connections
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CREZ Work Group-Next 3 Weeks

February 25:  Finalize environmental criteria 
CPWG to use to screen line segments.
Set boundaries of adjusted CREZ.

March 4: Calculate acreage of adjusted CREZ. 
Send MWh output of adjusted CREZ to CPWG. 
Finalize shape files of adjusted CREZ. 

March 11:  Envt’l screen line segments; to CPWG.
B&V, EWG re-rank adjusted CREZ.

March 18: Finalize CREZ adjustment report.



RETI

7

CPWG -Next 3 Weeks

February 25:  Narrow list of line segments.
Finalize ranking criteria. Begin writing.

March 4:  Apply criteria, incl. envtl; produce 
initial ranking; 
Send segments to CWG/EWG for screening.

March 11:  Agree on phasing. 
Get adjusted CREZ MWh output from CWG.
Adjust ranking; apply expert judgment.

March 18:  finalize draft conceptual plan.
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